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normally will be accomplished by the
Director of Civil Works, for the Chief
of Engineers, in accordance with
§ 263.15(g).

(i) Notification of interested parties of
action by the Chief of Engineers. Report-
ing officers are responsible for notifica-
tion of all interested parties, including
Congressional Delegations, States and
local interests, of action taken by the
Chief of Engineers on DPR’s. Division
Engineers may prescribe procedures for
such notification as deemed necessary.

(j) Request for construction funds. Fol-
lowing receipt of DPR approval from
OCE, reporting officers may submit a
request for construction funds to
DAEN–CWP or DAEN–CWO, depending
on the Program authority, including
an updated schedule of funding require-
ments by fiscal year based on an esti-
mated date by which plans and speci-
fications for the first construction con-
tract will be completed. (See also
§ 263.20(a) concerning inclusion of these
requests in budget submissions.)

(k) Approval of Local Cooperation
Agreement. Prior to issuance of a work
allowance by OCE for construction
funds, a signed written agreement for
local cooperation must be obtained and
approved by the Secretary of the
Army, or his designated representative,
in accordance with ER 405–2–680. The
signed agreement shall be transmitted
to DAEN–REA–P together with a copy
of the DPR or Recon report which ap-
proved the project or work.

(1) As required by ER 405–2–680, re-
quirements of local cooperation are to
be stated in the agreement verbatim
from the approved project document.
Any deviation shall be submitted to
DAEN–CWP for approval by the Direc-
tor of Civil Works, for the Chief of En-
gineers, prior to the reporting officer
obtaining signatures on the agreement.

(2) After OCE approval of the agree-
ment, a work allowance will be issued

by DAEN–CWP or DAEN–CWO depend-
ing on the Program authority, based on
availability of funds.

(l) Completion of Project Construction
(RCS DAEN–CWB–16). Policies and pro-
cedures for projects constructed under
specific Congressional authority, with
the exception of budgetary submissions
and funding matters, are applicable to
projects constructed under this Pro-
gram. At the completion of project
construction, reporting officers shall:

(1) Notify DAEN–CWO and DAEN–
CWP–A by letter, including a brief de-
scription of the completed project, the
estimated requirements for operation
and maintenance (Federal and non-
Federal), the final Federal and non-
Federal project costs, and the date on
which the project was considered oper-
ational.

(2) Notify local interests that project
construction has been completed and
inform them of their operation and
maintenance responsibilities and the
operational characteristics of the proj-
ect.

[40 FR 51134, Nov. 3, 1975, as amended at 41
FR 56943, Dec. 30, 1976]

§ 263.18 Program completion-time ob-
jectives.

To provide a Program responsive to
local needs, the following target (max-
imum) completion time objectives are
established and should be used to the
extent feasible, in scheduling work and
programming funds. Shortening of
these objectives is encouraged for spe-
cific studies and projects when appro-
priate. However, high standards of
planning, design and construction are
not to be sacrificed. Attainment of
completion-time objectives through in-
tensive management is to be a major
concern for those elements and individ-
uals given Program management re-
sponsibilities in § 263.16 of this regula-
tion.

PROGRAM AUTHORITIES, COMPLETION TIMES IN MONTHS

205, 107,
103, and

111

208 and
14

Emergency
14 and 3 1

(a) Completion of recon and submission of funding request or negative report to OCE ... 2 1 2
(b) Completion of feasibility study by reporting officer and preparation of DPR ................ 16 9 (2)
(c) Review of DPR or recon report by division engineer, (including provisions of

§ 263.15(f)) ....................................................................................................................... 2 1 .5
(d) Review of DPR or recon report by OCE ....................................................................... 2 1 .5

VerDate 18<JUN>99 01:48 Aug 12, 1999 Jkt 183125 PO 00000 Frm 00345 Fmt 8010 Sfmt 8010 Y:\SGML\183125T.XXX pfrm02 PsN: 183125T



346

33 CFR Ch. II (7–1–99 Edition)§ 263.19

PROGRAM AUTHORITIES, COMPLETION TIMES IN MONTHS—Continued

205, 107,
103, and

111

208 and
14

Emergency
14 and 3 1

(e) Completion of project construction (including plans and specifications), after project
approval ........................................................................................................................... 18 12 3

(f) Total completion-time objective ............................................................................ 40 24 6

1 The decision to utilize a recon report or DPR for recommending a project under sec. 14 authority is delegated to the division
engineer (§ 263.17(b)(3)).

2 Not applicable.

§ 263.19 Detailed project reports.

(a) The Detailed Project Report
serves a dual purpose: the report serves
both as basis for approval of a project
for construction by the Chief of Engi-
neers and it serves as a basis for prepa-
ration of plans and specifications. (See
exception for emergencies,
§ 263.17(b)(3)). The main report should
reflect the plan formulation, generally
in accordance with ER 1105–2–402 and
ER 1105–2–403. A Design Appendix will
be provided as appropriate, for more
detailed information on the develop-
ment of the plan, or elements of the se-
lected plan, recommended for imple-
mentation as a Federal project by the
Corps of Engineers. The Design Appen-
dix of the report will generally meet
the requirements of ER 1110–2–1150, as
it pertains to Phase II AE&D studies
for projects specifically authorized by
Congress, except that it need not dupli-
cate material on plan formulation cov-
ered in the main report. Other appen-
dixes should be included as required.

(b) It is anticipated that DPR’s sub-
mitted for projects under Section 208
Authority will be less extensive than
reports submitted under Sections 205,
107, 103 and 111 Authorities, and that
DPR’s submitted for projects under
Section 14 Authority will be further ab-
breviated due to simplicity of the
project. The important point is that
the planning process should be gen-
erally considered the same for studies
conducted under all Program authori-
ties; the plan formulation portion of
the DPR should reflect this process and
the rationale for arriving at the se-
lected plan and recommendations for
Federal participation.

(c) The level of detail and extent of
engineering work reflected in the De-
sign Appendix must be sufficient to

proceed directly to plans and specifica-
tions. In the event that the need
arrises for feature design memoranda
on selected aspects of the project, such
requirements should be identified in
the letter of transmittal accompanying
the DPR when submitted to OCE.

§ 263.20 Program funding.

(a) Program budget. Initial consider-
ation of estimated project construction
requirements (including funds for plans
and specifications), should be given in
the first Program budget submission
following completion of Stage 2 plan-
ning (§ 263.15(c)(2)). OCE elements des-
ignated in § 263.16(a) are responsible for
issuing Program budget guidance to
field operating agencies, formulating
appropriate program budgets from field
submissions, and submitting such
budgets to DAEN–CWB.

To expedite budget preparation, field
operating agencies should insure that
budgetary data on the Continuing Au-
thorities Program are sent directly to
DAEN–CWP–A or DAEN–CWO, depend-
ing on the authority.

(b) Use of Program funds. Funds ap-
propriated by Congress under the legis-
lative authorities of this Program will
be utilized by the Corps of Engineers in
conducting studies approved by Divi-
sion Engineers, and in constructing
projects approved by the Chief of Engi-
neers. This does not preclude the use of
private architect-engineer firms or
other consultant services in Program
implementation. No grants of Program
funds will be made to local interests
for conducting studies or constructing
projects, nor shall contributions be
made for features or benefits of
projects constructed by another agency
or by local interests. Reimbursement
to local interests for work undertaken
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